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Flood Risk Reduction Projects and Planning Activities

Department of Water Resources Lower Elkhorn Basin Levee Setback (LEBLS) Project
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Design refinements by the project team continue for pump station design and other
project elements. Technical review is underway on the 65% design by USACE
Sacramento District (USACE-SPK). Biological Assessments were sent to USACE-SPK
this month for initial review and coordination with US Fish and Wildlife and National
Marine Fisheries Service.

West Sacramento Area Flood Control Agency (WSAFCA) Southport Levee
Improvement Project
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Setback levee construction continues on the project. The WSAFCA design team
submitted a draft time variance request to Board staff for minor levee cleanup work
during the flood season. Board Staff is currently reviewing the request. A draft
Operation, Maintenance, Repair, Replacement, and Rehabilitation (OMRR&R)
Agreement is also being reviewed by Board Staff in order to provide assurances from the
Reclamation District for OMRR&R responsibilities once the project is completed.

Sutter Butte Flood Control Agency (SBFCA) Feather River West Levee Project
o SBFCA continues levee reconstruction for the Laurel Avenue project and Reach 14 to 16

emergency cutoff wall. The construction work is expected to be complete by the end of
November.

Time Variance Reguests

With the start of flood season on November 1, 2017 staff has issued Time Variance Requests
for several agencies, including Sutter Butte Flood Control Agency, High Speed Rail Authority,
and City of Modesto.
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Section 408 Flood System Alteration Projects Summary

Table 1 presents a summary of Section 408 flood system alteration projects that staff is
currently engaged with, including pre-application coordination and review of submitted permit
applications.

Table 1: Status of 408 Flood System Alteration Permit Applications

USACE
Agency Project Board -
Review Level
DWR Yolo Bypass Staff waiting on public Review is underway with Division
Lower Elkhorn | release of draft start of new federal fiscal
Basin Setback | environmental year
Project documentation
RD 17 Phase IlI RD17 plans to apply for | Endangered species Division
Project an encroachment consultation ongoing; final
permit for the 408 approval may be
emergency work that delegated to Division per
was completed in new 408 guidance
Spring 2017
RD 2062 River Islands | Staff to review the Ongoing Division
Phase Il design when available
Key:

Board = Central Valley Flood Protection Board
DWR = California Department of Water Resources
RD = Reclamation District

USACE = U.S. Army Corps of Engineers

2017 Central Valley Flood Protection Plan (CVFEPP) Update

Staff is updating the Draft Implementation Road Map to include the responsibilities and
assignments of the Local Funding Committee (LFC). The LFC Charter will be presented to the
Board for approval at the November 17, 2017 Board meeting. The LFC will make
recommendations on how to provide sufficient local funds to satisfy local responsibilities under
law and agreements for the State Plan of Flood Control.

On October 25, 2017, the Board held its second Coordinating Committee Meeting. Mary
Jimenez provided a review of the action items from the October 13 workshop. Also on October
25, Chris Williams from DWR presented on the implementation RFMP efforts and how they
relate to the newly formed LFC.

The next Coordinating Committee Meetings is scheduled for November 15, 2017 from 9:00 a.m.
to 12:00 p.m.
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